
HUNTERS POINT NAVEL SHIPYARD DOCUMENT TRACKING MATRIX 

 BCT Meeting February 27, 2014

EPA DTSC Water Board City of SF

1 E
Draft Final Project Work Plan TPH Correction 

Action Implementation
11/29/13 1/13/14

1/21/14;            

No Comment

2 E Draft Pot-Hole Area Tech Memo 12/12/13 1/13/14 1/13/14 1/13/14 1/24/14 1/16/14

3 E-2 Draft Hot Spot RA Work Plan 12/17/13 2/3/14 1/21/14 2/4/14 2/5/14 1/31/14

4 C
Draft SUPR for Survey Units 319, 320, 321, and 

322
12/18/13 1/17/14

5 C
Draft SUPR for Survey Units 312, 314, 315, and 

317
12/19/13 1/20/14

6 D-1 Final RAD RACR-North 1/14/14 2/18/14 2/7/14

7 UC-3 Final ROD 1/15/14 n/a

8 F Final FSS Gun Mole Pier 1/18/14 2/18/14

9 D-1 Final RAWP Non-Rad (Durable Cover) 1/20/14 n/a

10 E-2 Landfill Gas Monitoring Report for Oct-Dec 2013 2/6/14 n/a

Document Name Submittal Date

Expected Date 

for Comments

Agency Submittal of Comments

Document Review Period Completed

NotesItem Parcel
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EPA DTSC Water Board City of SFDocument Name Submittal Date

Expected Date 

for Comments

Agency Submittal of Comments

NotesItem Parcel

1 E-2 Draft Landfill Gas Evaluation Report 2/13/14 3/31/14

2 Basewide RTCs for CIP 2/18/14 n/a 2/18/14 2/18/14 2/18/14

Documents Currently Under Review
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EPA DTSC Water Board City of SFDocument Name Submittal Date

Expected Date 

for Comments

Agency Submittal of Comments

NotesItem Parcel

1 G Final RACR (including O&M Plan) 3/7/14 n/a
Date Tentative- Per 

incorporation of 

RTC comments

2 Basewide Draft CIP (Public) 3/7/14
45 days from 

submittal date

Date Tentative- Per 

final concurrence

3 E-2 Final Hot Spot RA Work Plan 3/18/14 n/a Date Tentative

4 E Final Pot-Hole Area Tech Memo 3/10/14 n/a Date Tentative

5 UC-1 Draft Soil Vapor Tech Memo 3/11/14
30 days from 

submittal date
Date Tentative

6 B, D-1, G Final Hot Spot RACR Addendum 3/21/14 n/a Date Tentative

7 C Draft ESD 3/25/14
45 days from 

submittal date
Date Tentative

8 E-2 Draft Final Remedial Design 3/31/14
30 days from 

submittal date
Date Tentative

9 D-1 Draft RAD, RACR - South 4/9/14
10 days from 

submittal date
Date Tentative

10 E Draft ISS Design 4/16/14
30 days from 

submittal date
Date Tentative

11 F Draft RAD Addendum to FS 4/24/14
45 days from 

submittal date
Date Tentative

12 E-2
Quarterly Landfill Gas Monitoring Report 1Q 

2014
4/28/14 n/a Date Tentative

13 Basewide
Semiannual Groundwater Monitoring Report 

(Quarter 3 and 4, 2013)
4/30/14 n/a Date Tentative

14 E-2 Final Landfill Gas Evaluation Report 5/7/14 n/a Date Tentative

15 Basewide Final CIP 5/13/14 n/a Date Tentative

16 E Final ISS Design 5/14/14 n/a Date Tentative

17 UC-1 Final Soil Vapor Tech Memo 5/30/14 n/a Date Tentative

18 C Final ESD 5/20/14 n/a Date Tentative

Documents for Upcoming Review (next 3 months)
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CDPH  California Department of Public Health  n/a Not applicable

DTSC Department of Toxic Substances Control  RI Remedial investigation

EPA U.S. Environmental Protection Agency  RTC Response to comment

FOSL Finding of suitability to lease SF San Francisco

FOST Finding of suitability to transfer TCRA Time critical removal action

FS Feasibility study TPH Total petroleum hydrocarbon

FSS  Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
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